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October 2012 Construction Photos 

 
Coleman Diversion Dam/Inskip Powerhouse:  The contractor is placing and compacting backfill around 
the tailrace connector inlet and 84-inch reinforced concrete pipe.  

 
Coleman Diversion Dam/Inskip Powerhouse:  The contractor completes backfill compaction around 
to the tailrace connector inlet and Inskip Powerhouse (left).  
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Coleman Diversion Dam/Inskip Powerhouse:  The contractor is installing conduit for the tailrace 
connector gate actuators.  
 

 
Coleman Diversion Dam/Inskip Powerhouse:  The contractor completes installation of the riprap 
materials along the bank slope of the powerhouse tailrace connector inlet structure.   
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Coleman Diversion Dam/Inskip Powerhouse:  The contractor constructs a concrete slap (center) 
for actuator and distribution panel of the tailrace connector outlet.  
 

 
Coleman Diversion Dam/Inskip Powerhouse:  The contractor is placing and compacting backfill 
for the new access road intersection with Manton Road.  
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Coleman Diversion Dam/Inskip Powerhouse:  The contractor is hydro-seeding adjacent areas of 
the penstock bypass chute.  
 

 
Coleman Diversion Dam/Inskip Powerhouse:  The contractor completes hydroseeding adjacent 
areas of the penstock bypass chute lower jump basin (bottom) and animal crossing (center). 
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Coleman Diversion Dam/Inskip Powerhouse:  The contractor is placing and compacting the 
gravel surfacing near the penstock bypass upper jump basin. 
 

 
Coleman Diversion Dam/Inskip Powerhouse:  The contractor is hydroseeding the use area #2.  
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Coleman Diversion Dam/Inskip Powerhouse:  The contractor is lining the new v-ditch with riprap 
to improve drainage around the permanent stockpile.   
 

 
Coleman Diversion Dam/Inskip Powerhouse:  The contractor is installing an 18-inch reinforced 
concrete pipe under PG&E Inskip Powerhouse access road.   


